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Part 1 – Synopsis of Accomplishments 
 
Milestone Status Comments 
Draft ERP supplement / Q&A 
document  

Sent to IEPA for review on 
10/16/07 

 

Revised self-certification 
form, inspector checklist, and 
question & answer document  

Finalized on 11/21/07  

Draft EBPI (performance 
indicator list)  

Submitted to IEPA 11/29/07  

Illinois ERP Database Plan & 
prototype database 

Submitted to IEPA 12-14-07 IEPA approved 12/28/07 

 
Part 2 – Narrative Discussion 
 
Illinois EPA oversight of this project transferred from Norma Van Valkenberg to Andrew 
Jankowski on September 30, 2007.  After this transition, a series of conference calls 
were conducted with the consultants during October & November to help bring the new 
project manager up to speed on the project.  After deliberation, it was determined to 
extend the contract in order to meet anticipated deadlines.  On 12/18/07, consultant 
(Cadmus) received word the contract with IEPA has been extended to 6/30/08. 
 
 
Part 3 – Projection of Activities, Accomplishments, and Major Expenditures for 
Next Quarter Report 
 
Milestones for Next Quarter 
 
IEPA to complete ground truthing 29 Jan 
Print Certification Materials 5 Feb 
Mail Certification Materials 12 Feb 
Certification materials due 18 Mar 
 
Part 4 – Financial Report 
Financial Information removed by EPA as confidential business information. 


